
 

THE MATTABASSETT DISTRICT  Memorandum 
 
Date: September 19, 2014 

 

Subject: District Project Construction Committee  

Meeting Tuesday, September 23, 2014 
 

 

To: 

Bill Candelori, Peter Centurelli 

Angelo D’Alfonso, John Dunham, 

Tom Serra & Doug Sienna  

 

From: 

 

Brian W. Armet, Executive Director 

 
District Project Construction  Committee Meeting 

September 23,  2014 

 

 

DRAFT AGENDA  
  

 

1.  Project  Updates –  Wright -Pierce & District  

 

2.  Review & Approval of C.H. Nickerson’s Payment Requisit ion #2 9 (August /  

September,  2014) –  $1,924,295.28 –  91.05% 

 

3.  Review & Approval  of Wright -Pierce’s Construction Inspection Payment 

Requisit ion for August ,  2014 –  $293,029.44 –  64.0%   

 

4.  Change Order #32 –  8  PCOs for $58,492.94 –  

  PCO#200 –  New Pre-cast  Curbing –  $30,000.00 

  PCO#201 –  New Hatch Sludge Disposal Bldg –  $1,522.74 

  PCO#203 –  Inc Wing Ladder Safety Gates  –  $2,178.28 

  PCO#204 –  FST Distribution Box Improvements  –  $11,856.76 

  PCO#205 –  Odor Control  Fan Condensate Drain  –  $2,180.38 

  PCO#206 –  RASPS Bridge Crane Conflicts Stops  –  $731.75 

  PCO#207 –  Inc Wing Additional Stack Supports  –  $5,011.41 

  PCO#208 –  Alum/Hydroxide Tank Swap  –  $5,011.62 

 

 

5.  Related Business  and Staff Updates  

 

 


